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Resolution G-99-27, STIP Guidelines, adopted by the California Transportation Commission (CTC) on
September 29, 1999, stipulates that funds programmed for local project development or right of way costs
must be expended by the end of the second fiscal year following the fiscal year in which the funds were
allocated.

The projects listed on the attached chart were allocated in Fiscal Year 1997-98 with a June 30, 2000
expenditure deadline. The project sponsor, Lassen County, requests 20-month extensions each of the four
projects. The Lassen County Transportation Commission concurs.

RECOMMENDATION

The Department supports all of the extension requests.

SUMMARY AND CONCLUSIONS

The CTC alocated $1,580,000 in FY 1997-98 for the projects listed on the attached chart. The allocated
funds have not been expended. The attachment shows the details of each project and the delays that have

resulted in the extension requests.



Time Extension — Project Completion Deadline
Item 2.8c(3) — Local Street and Road Projects

Agenda Item 2.8c.(3)
Attachment

Extension Applicant/ Allocation Amount Project Local Agency Caltrans
Request Project/ Date and Allocated Reimbursement Extension Recommended
(# of months) PPNO Phase (thousands) Deadline Local Agency Reason for Delay Request Extension Date
20 Lassen County 6/2/98 $ 556 6/30/00 There is a narrow construction window in 2/28/02 2/28/02
Lassen County and inclement weather
Skyline Rd East R/W $311 conditions caused delays, such as aerial
PPNO 2046 PS&E $245 photography had to be postponed because
of snow on the ground. These types of
delays caused projects to be pushed to the
next season.
20 Lassen County 6/2/98 $ 255 6/30/00 There is a narrow construction window in 2/28/02 2/28/02
Lassen County and inclement weather
Skyline Rd Extension E&P $153 conditions caused delays, such as aerial
PPNO 2047 PS&E $102 photography had to be postponed because
of snow on the ground. These types of
delays caused projects to be pushed to the
next season.
20 Lassen County 6/2/98 $ 363 6/30/00 There is a narrow construction window in 2/28/02 2/28/02
Lassen County and inclement weather
Skyline Rd South E&P $153 conditions caused delays, such as aerial
PPNO 2048 PS&E $210 photography had to be postponed because
of snow on the ground. These types of
delays caused projects to be pushed to the
next season.
20 Lassen County 6/2/98 $ 406 6/30/00 There is a narrow construction window in 2/28/02 2/28/02
Lassen County and inclement weather
Widen County Road A-2, E&P $ 51 conditions caused delays, such as aerial
Rehab Beiber Lookout PS&E $355 photography had to be postponed because
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of snow on the ground. These types of
delays caused projects to be pushed to the
next season.



